SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

&ftrans

Daily Diary Report by Bid Iltem

Run date 21-Nov-14
Time 10:28PM

Contract No.:  04-0120F4
Diary #: 298 Const Calendar Day: 909 Date: 05-Mar-2012 Monday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Bradd, David Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  06:30am  05:30 pm Break: Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary:
Work description.

During the time | was on tour the contractor worked on strands 77 and 78.

Dispute

[]

04-0120F4 Bid Item: 067 C-PWS-071.067 Install & Adjust PWS 71-75
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 067 C-PWS-076.067 Install & Adjust PWS 76-80
AMERICAN BRIDGE/FLUOR, A JV

Diary:
General Comments 067 C-PWS-076.067
Note: see Laraine Woo's diary for labor.

Jimmy Benninghove crew:
Mike Portillo

Mike Draper

Tony Miranda

Ryan Evanchik

Matt Holt crew:
Jonathan Biskner
Andy Zhen
Eduardo Jiminez
Dario Loza
Carlos Alvarado
Lonny Candelaria
Pablo Ramirez

Jerry Kubala crew:
Joe Stone

Rigo Garcia

Ryan Nash

Dispute

[]
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Bradd, David Diary #: 298  Date: 05-Mar-2012 Monday

Jonathan Canites

06:30 Ar office. Documentation. TRS.

07:00 Ar field.
Fd contractor preparing for the work day.

07:35 Resume hauling Strand #77.

08:08 Finish hauling Strand #77.
Install PWS clamp on strand #77 at north floating arm.

08:13 Install PWS clamp on strand #77 at south floating arm.

08:33 Fd Strand #77 floated in the area between the north deviation saddle and the south deviation
saddle.
Fd Strand #77 floated at the jacking saddle.

08:35 Fd Strand #77 ready to float at side spans, deviation saddles: chain falls in place, PWS clamps
installed, retaining posts rotated down, etc.

08:53 Float Strand #77 all around--north side span, north deviation saddle, jacking saddle, south deviation
saddle, and south side span.

09:05 Fd the Benninghove crew installing restraints, forming Strand #77.

09:10 Fd the Holt crew forming Strand #77 at jacking saddle, fd restraints in place.

09:15 Fd Kubala crew taking the twist out of Strand #77, and installing restraints. Jerry Kubala absent
today.

09:26 The Kubala crew removes PWS clamp from Strand #77 @ south floating arm.

09:30 Field crew meeting.

10:00 Return to the office.

13:00 Fd Strand #78 floated at the south deviation saddle, forming Strand #78 in progress.

13:03 Fd Strand #78 floated at the north deviation saddle, the Benninghove crew installing restraints.

13:04 Fd Strand #78 floated on the north side span and the south side span.

13:30 Lv for office.
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